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This Week 

•  Run 14 Continues 
•  Plan/Install MPC-Ex FEM 
•  Plan for 2014 Shutdown 
•  Tech Support for Run 14 as required 
•  New work permit for MPC-Ex FEM & rack installation 
•  Support for sPHENIX efforts as required 
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Next Week 

•  Run 14 Continues 
•  Access 3/5? 

•  Install MPC-Ex FEM &  
•  Install S/S tubing on leaking VTX/FVTX Teflon 
•  Other IR maintenance/repairs 

•  Plan for 2014 Shutdown 
•  Tech Support for Run 14 as required 
•  Support for sPHENIX efforts as required 



Mechanical installation 
Complete Services  

connected 
 
 
Rack assembly & FEM assembly waiting for 
final FEM modules 

MPC-Ex Initial (Partial) Installation 
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sPHENIX Prototype Beam Test @Fermilab  

Test of combined EMCAL and HCAL  prototypes 
at Fermilab in Feb 2014 

2/27/2014 

Should be finishing up at 
FERMILAB Next week 
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sPHENIX Detector Subsystems 

NOTES:
 1. MATERIAL: BLACK DELRIN OR EQUIV.
 

OUTER HCAL

INNER HCAL

BABAR MAGNET

EMCAL

BEAMPIPE
VTX

OUTER SILICON
TRACKER



sPHENIX Overall Detector Design Concept 
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sPHENIX Overall Structural/Support Concept 
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sPHENIX HCal Mechanical Design Concept 

HCal Module HCal Internal Steel Assembly 
(Same as concept used in prototype)  

HCal  Scintillator Light Collection 
(Improvements to Prototype are needed)  
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sPHENIX Flux Return End Caps, Basic Concept 
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Updated sPHENIX Models 
 

PHENIX Decommissioning 
Plan is evolving  

sPHENIX 
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ePHENIX 

Plan View 

Elevation View 
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2014 planned Technical Support & 2014 Shutdown 
Support for run 14      2/3-6/30/2014 
Support for sPHENIX prototype tests at FermiLab   1/21-2/25/2014 
Procure & Fabricate parts for MPC-Ex North and South   1/1/2014-6/30/2014 
Assemble & test MPC-Ex South, ready for installation   3/1-7/1/2014 
End of Run Party      7/11/14? 
Assemble & test MPC-Ex North, ready for installation   7/1-9/25/2014 
Start of Shutdown Tasks (purge flammable gas, disassemble and  

stow shield wall, remove collars, move EC to AH, Move  
MMS south, etc.)      7/14 – 7/25/2014 

Install scaffolding in Sta 1 South     7/28/2014 
Remove MPC-Ex prototype, Install new MPC-Ex South   7/28-8/22/2014 
Maint. & Repairs for MPC South, BBC South, RPC1 South, MuTr sta 1  
South, as necessary      7/28-8/22/2014 
Remove scaffolding from sta 1 south, Move CM South   8/25/2014 
Install scaffolding in Sta 1 North     8/26-8/29/2014 
Prep MPC-Ex North installation area     9/1-9/26/2014 
Install new MPC-Ex North     9/29-10/17/2014 
Remove Sta 1 North scaffolds, Move CM North    10/20-10/24/2014 
Other detector support      TBD 
Infrastructure Maintenance and Improvement    TBD 
Decommissioning of obsolete PHENIX detector equipment   TBD 
sPHENIX Support      on-going 
End of Shutdown Tasks (Move MS north, roll in EC , install collars, 

remove 10 ton cart, plates and manlifts, build shield wall, etc.)  10/27-11/26/2014 
Pink/White/Blue Sheets      1/17/2014 
End of Shutdown Party      ???? 
Start Flammable gas flow     ???? 
Close shield wall, install radiation interlocks and prepare for run 14  12/31/2014 
Start run 15      1/2/2015 
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PHENIX Safety and Security 

1. From Ray Karol: 
 
BNL can now can accept plastics marked with numbers 1 to 7 for recycling, the 
same as in Brookhaven Town. In the past only 1 and 2 plastics were accepted. 
 
2. Enter your FY 2014 Goals with PeopleSoft by March 7th   
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Safety and Security 

FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

2/18/14 SC-4 During a surveillance of the Building 555 elevator room, it was noted that the required lockout/tagout (LOTO) Job 
Performance Measure was not in place for the contractor who applied a LOTO tag/lock.  (Event Link) 

2/14/14 SC-BNL After working on a food service refrigeration unit, a sub-contractor (ACME) did not properly secure electrical wiring. 
The wires were left exposed and energized. An investigation has been initiated, including the adequacy of work 
controls during the refrigeration unit repair. 
Note: This event categorization may be revised based on the findings of the work review investigation.  (Event Link) 

Recent Injuries  

2/19/14 DART An employee slipped and fell on a water and ice covered surface. At the OMC, first aid was given. The worker was 
sent home and has now lost time from work. 

2/13/14 First Aid An employee slipped on the ice and injured a hand. At the OMC, first aid was given. 

Injury Status:  
FY14 YTD:  DART – 6, TRC – 13, First Aid – 20 
FY13:          DART – 15, TRC – 37, First Aid – 53 
FY12:          DART – 19, TRC – 37, First Aid – 69 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Run 14 Continues! 
 

RIP  
 

GHOSTBUSTER 
 

Egon Spengler 
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Crane Mishap 

Crane Failure Accident 

Important safety tip 


